COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2020

ESTI MATE SUMVARY 13: 26: 43
CONTI D: C20839 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 263.0 DAYS TIME ALLOW 12/15/201 FI XED COVPLETI ON DAl
US 285/ SH30 PERCENT TIME:  130.20 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 09/ 08/ 2020 DATE TI ME STARTED 05/28/2019
5670 FRANKLI N STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN 05/ 28/ 2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME SToPPeD 02/ 14/2020
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED 02/ 14/ 2020
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 7,697, 984.66 PARTI Cl PATI NG $  7,697,984.36 $ 618.94
AWARD PRQJECT AMI: $ 7,599, 000.00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 7,697, 984. 36 618. 94
FUNDS AVAI LABLE: $ 0.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,697, 984. 36 618. 94
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 113, 985. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,697, 984. 36 114, 603. 94
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,697, 984. 36 114, 603. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114, 603. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00080

202- 00195

202- 00200

202- 00201

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00260

C20839

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Reroval

*Renoval

20839-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

of CGuard Post

of

of

of

of

of

of

of

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

of Asphalt Mat (Pl aning)

of Pavenent

of Pavenent

Mar ki ng

Marking (On-Call)

ESTI MATE NO 0009
CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
7. 000
EACH
200. 00000
752. 300
sy
20. 00000
226. 300
5%
90. 00000
0. 000
LF
70. 00000
920. 400
LF
24.00000
764. 600
5%
80. 00000
84. 000
5%
200. 00000
5, 418. 500
sy
15. 00000
203, 239. 900
5%
1. 60000
3, 059. 000
SF
0. 95000
0. 000
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

752. 300
0. 000
752.300

226. 300
0. 000
226. 300

0. 000
0. 000
0. 000

920. 400
0. 000
920. 400

764. 600
0. 000
764. 600

84. 000
0. 000
84. 000

5, 418. 500
0. 000
5, 418. 500

203, 239. 900
0. 000
203, 239. 900

3, 059. 000
0. 000
3, 059. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

1, 400.

15, 046

20, 367

22,089

61, 168

16, 800

81, 277

325, 183

2,906

00

00

00

.00

60

00

00

50

84

05

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO 0009
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00810 *Renmoval of Ground Sign 1. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 0. 000
EACH
65. 00000
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Cean Inlet 66. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 185. 000
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 7,818. 600
LF
5. 00000
0095 203-01597 *Pot hol i ng 58. 500
HOUR
180. 00000
0100 203-02330 Labor er 0. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 856. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

80. 000
0. 000
80. 000

66. 000
0. 000
66. 000

185. 000
0. 000
185. 000

7,818. 600
0. 000
7,818. 600

58. 500
0. 000
58. 500

0. 000
0. 000
0. 000

856. 000
0. 000
856. 000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

65

4,400

32,000

85, 800

5, 550

39, 093

10, 530

8, 560

5, 000

00

.00

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00046

208- 00054

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00090

210- 00810

210- 00815

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Pre-fabricated Concrete Washout Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

StormDrain Inlet Protection (Type II)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Del i neat or

*Reset

*Reset

Ground Sign

*Reset Sign Panel

of Sedi ment

of Sedi nent

(Labor)

( Equi prent )

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
18. 000
EACH
200. 00000
1. 000
EACH
4, 000. 00000
11. 000
HOUR
80. 00000
0. 000
HOUR
140. 00000
56. 000
HOUR
135. 00000
0. 000
HOUR
200. 00000
28. 000
DAY
200. 00000
0. 000
EACH
120. 00000
11. 000
EACH
398. 00000
0. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

18. 000
0. 000
18. 000

1. 000
0. 000
1. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

4,000

3, 600

4,000

880.

7,560

5, 600

4,378

00

00

00

00

.00

00

.00

00

.00

00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20839-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0009 13:26: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00827 *Reset Pull Box 4. 000 4.000
EACH 0. 000 0. 00
825. 00000 4.000 3, 300. 00
0172 210-00831 Res Traf Sig Head 38. 000 38. 000
EACH 0. 000 0. 00
547. 05000 38. 000 20, 787. 90
0175 210-00858 *Reset Pedestal Pole 0. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0177 210-00890 Res Int Detect Sys (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
1, 084. 65000 1. 000 1,084. 65
0178 614-72896 Inst Intersect Detect Sys (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
1,191. 75000 3. 000 3,575. 25
0180 210-04010 *Adj ust Manhol e 100. 000 100. 000
EACH 0. 000 0. 00
700. 00000 100. 000 70, 000. 00
0185 210-04050  *Adjust Val ve Box 172.000 172. 000
EACH 0. 000 0. 00
525. 00000 172. 000 90, 300. 00
0190 212-00006 Seedi ng (Native) 0. 041 0. 041
ACRE 0. 000 0. 00
680. 00000 0.041 27.88
0195 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0200 212-00040 Soi |l Preparation (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0205 212-01200 Landscape Restoration 1. 000 1.000
LS 0. 000 0. 00

15, 000. 00000 1. 000 15, 000. 00



CONTI D

ROADWAY

CAT NO0200

0210 213-00003

0215

213- 00061

0220

214-00000

0225

214- 00145

0230

240- 00000

0235

240- 00010

0240

304- 06000

0245

403- 00720

0250

403- 00800

0255

403- 09221

0260 411-10255

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

Ml ching (Weed Free)

Mil ch Tackifier

Landscape Mai ntenance

Pl ant Protection Fence

*Wldlife Biologist

of Nests

*Renoval

Aggregat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

*Ener gency Pot hol e Repair

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Enul si fied Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 041
ACRE
2,000. 00000

50. 000
LB
2.59000

0. 000

32,528. 00000

242.660
LF

3. 80000
31.500

HOUR
75. 00000
0. 000

HOUR
70. 00000
2,144.160

TON
40. 00000
9.330

TON
435. 00000
1.500

TON
1, 000. 00000
27,106. 030

TON
115. 00000
14, 264. 000

GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.041
0. 000
0.041

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

242.660
0. 000
242. 660

31.500
0. 000
31.500

0. 000
0. 000
0. 000

2,144.160
0. 000
2,144.160

9. 330
0. 000
9. 330

1.500
0. 000
1.500

27,106. 030
0. 000
27,106. 030

14, 264. 000
0. 000
14, 264. 000

Page 6

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

82.

129.

922.

2,362

85, 766

4,058

1, 500.

3,117,193

42,792

00

50

.00

11

50

.00

40

55

00

45

00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0297

0300

0305

0310

412-01000

412-01120

412- 01255

607-11525

608- 00000

608- 00006

608- 00010

900- 00014

608- 00015

609-20010

609- 21010

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Concrete Pavenent (10 Inch)

Concrete Paverment (11 Inch) (Fast Track)

Concrete Pavenent (12 Inch) (Special)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

Added Item (Lunp Sum)/ Additional

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

work for curb ranps

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 900
5%
500. 00000
9. 400
%
575. 00000
163. 900
sy
350. 00000
0. 000
LF
15. 00000
143. 400
sy
110. 00000
0. 000
%
135. 00000
1, 100. 500
5%
250. 00000
1. 000
LS
17, 868. 00000
13. 400
SF
100. 00000
7.000
LF
65. 00000
7, 816. 000
LF

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

45. 900
0. 000
45. 900

9. 400
0. 000
9. 400

163. 900
0. 000
163. 900

0. 000
0. 000
0. 000

143. 400
0. 000
143. 400

0. 000
0. 000
0. 000

1, 100. 500
0. 000
1,100. 500

1. 000
0. 000
1.000

13. 400
0. 000
13. 400

7.000
0. 000
7.000

7, 816. 000
0. 000
7,816. 000

Page 7

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

22,950

5, 405

57, 365

15,774

275,125

17, 868

1, 340

455.

312, 640

00

00

00

.00

00

.00

00

00

00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20839-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0009 13:26: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 609-21020 *Curb and Gutter Type 2 (Section II-B) 514. 400 514. 400
LF 0. 000 0. 00
43. 00000 514. 400 22,119. 20
0320 609-21021 *Curb and CGutter Type 2 (Section I1-M 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0325 609-71000 *Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 610-00020  *Median Cover Material (Patterned Concrete) 41, 073. 200 41, 073. 200
SF 0. 000 0. 00
12. 00000 41, 073. 200 492, 878. 40
0335 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0336 612-00003 Delin (Ty II1) 8. 000 8. 000
EACH 0. 000 0. 00
45. 00000 8. 000 360. 00
0337 900-00007 Added Item (Each)/ Core 8 in hole in nedian concrete 6. 000 6. 000
EACH 0. 000 0. 00
280. 00000 6. 000 1, 680. 00
0340 612-00300 *Steel Guard Post 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 786. 000 786. 000
LF 0. 000 0. 00
66. 00000 786. 000 51, 876. 00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 346. 800 346. 800
LF 0. 000 0. 00
56. 00000 346. 800 19, 420. 80
0355 613-07000 *Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00

2,777.00000 0. 000 0. 00



CONTI D

CAT NO0200

0360

0365

0370

0375

0380

0385

0390

0395

0400

0405

0410

613-07011

613-10000

614-00011

614- 00012

614-01583

614- 70150

614- 70336

614- 70448

614- 72860

614- 72863

614- 72886

C20839

20839-BID
NHPPO30A- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pul | Box (11"x18"x12") 9. 000
EACH
1, 200. 00000
*Wring 1. 000
LS
28, 500. 00000
*Sign Panel (Class |) 100. 000
SF
18. 00000
*Sign Panel (Class Il) 36. 000
SF
21. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000
Sl i pbase
EACH
405. 00000
*Pedestrian Signal Face (16) (Countdown) 40. 000
EACH
840. 00000
*Traffic Signal Face (12-12-12) 10. 000
EACH
1, 000. 00000
*Traffic Signal Face (12-12-12-12) 20. 000
EACH
1, 200. 00000
*Pedestrian Push Button 0. 000
EACH
420. 00000
*Pedestrian Push Button Post Assenbly 15. 000
EACH
2, 400. 00000
*|I ntersection Detection System (Canera) 5. 000
EACH

12, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

1. 000
0. 000
1.000

100. 000
0. 000
100. 000

36. 000
0. 000
36. 000

13. 000
0. 000
13. 000

40. 000
0. 000
40. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

5. 000
0. 000
5. 000

Page 9

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

10, 800

28, 500

1, 800.

756.

5, 265

33, 600

10, 000

24,000

36, 000

60, 500

00

00

00

00

00

00

00

00

.00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20839-BI D ESTI MATE RUN
PRQJECT: NHPPO30A- 035 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 MATERI AL ALLOWANCE Traf fi c Equi pnent 0. 000
EACH 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0415 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0420 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
690, 000. 00000 1. 000 690, 000. 00
0425 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
8, 400. 00000 1.000 8, 400. 00
0430 627-00008 *Modi fi ed Epoxy Pavenent Marking 148. 500 148. 500
GAL 0. 000 0. 00
70. 00000 148. 500 10, 395. 00
0435 627-00013 *Paverent Marking Paint (H gh Build) 955. 000 955. 000
GAL 0. 000 0. 00
30. 00000 955. 000 28, 650. 00
0440 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 24,216. 800 24,216. 800
SF 0. 000 0. 00
10. 00000 24, 216. 800 242,168. 00
0445 627-30210 *Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne) 0. 000 0. 000
SF 0. 000 0. 00
8.50000 0. 000 0.00
0446 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4,075. 19000 2.000 8, 150. 38
0450 627-30405  *Prefornmed Thernopl astic Pavement MarKking 540. 000 540. 000
(Wor d- Synbol )
SF 0. 000 0. 00
13. 00000 540. 000 7,020. 00
0455 627-30410  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 15, 391. 000 15, 391. 000
Li ne
) SF 0. 000 0. 00

8. 50000 15, 391. 000 130, 823. 50



CONTI D

CAT NO0200

0460

0465

0470

0475

0480

0485

0490

0495

0500

0505

0510

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Fl aggi ng

Uni formed Traffic Control

Traffic Control Vehicle

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size Q)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 324. 500
HOUR
30. 00000
1, 326. 250
HOUR
75. 00000
2.000
EACH
4, 000. 00000
47.000
DAY
250. 00000
139. 000
DAY
1, 250. 00000
4. 000
EACH
1, 100. 00000
15. 000
EACH
210. 00000
142. 000
EACH
65. 00000
18. 000
EACH
75. 00000
0. 000
EACH
85. 00000
2.000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 324.500
0. 000
1, 324.500

1, 326. 250
0. 000
1, 326. 250

2.000
0. 000
2.000

47.000
0. 000
47.000

139. 000
0. 000
139. 000

4. 000
0. 000
4.000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 11

ESTI MATE RUN 09/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:26: 43

AMOUNT

39,735

99, 468

8, 000

11,750

173, 750

4,400

3,150

9, 230

1, 350

13, 000

00

75

00

00

00

00

00

00

00

.00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0009 13:26: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 6. 000 9, 600. 00
0520 630-80360 Drum Channel i zi ng Devi ce 60. 000 60. 000
EACH 0. 000 0. 00
37. 00000 60. 000 2,220.00
0525 630- 80380 Traffic Cone 850. 000 850. 000
EACH 0. 000 0. 00
11. 00000 850. 000 9, 350. 00
0530 630-85041 Mbbi | e Attenuator 236. 000 236. 000
DAY 0. 000 0. 00
315. 00000 236. 000 74, 340. 00
0535 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
48, 000. 00000 1. 000 48, 000. 00
0540 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent Incentive 65, 826. 530 65, 207. 590
F A 618. 940 618. 94
1. 00000 65, 826. 530 65, 826. 53
0555 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -22,813. 360 -22,813. 360
FA 0. 000 0. 00

1. 00000 -22,813. 360 -22,813. 36



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20839-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0009 13:26: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 700-70023 F/ A On-The-Job Trai nee 5,282.500 5,282.500
FA 0. 000 0. 00
1. 00000 5,282.500 5,282.50
0575 700- 70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700- 70035 FI A 2,478. 846 2,478. 846
FA 0. 000 0. 00
1. 00000 2,478. 846 2,478. 85
0581 900-00006 Added Item (Dollar)/ Wrking time violations -7,050. 000 -7,050. 000
DOL 0. 000 0. 00
1. 00000 -7,050. 000 -7,050. 00
0582 900-00006 Added Item (Dollar)/ Material Price Reduction ABC -2,103. 260 -2,103. 560
DOL 0. 000 0. 00
1. 00000 -2,103. 560 -2,103.56
0583 900-00006 Added Item (Dollar)/ Material price reduction curb and -598. 000 -598. 000
utter
g DOL 0. 000 0. 00
1. 00000 -598. 000 -598. 00
0584 900-00006 Added Item (Dollar)/ Material price reduction median -7,128.000 -7,128.000
cover material
DOL 0. 000 0. 00
1. 00000 -7,128. 000 -7,128.00
0585 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 7,522,959.47 $ 618.94 $ 7,522, 959. 17
CAT NO0300 STRUCTURES
0590 202-00504 Renoval of Expansion Device 326. 000 326. 000
LF 0. 000 0. 00
100. 00000 326. 000 32,600. 00
0595 202-01000 Renoval of Fence 64. 000 64. 000
LF 0. 000 0. 00

12. 00000 64. 000 768. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20839-BI D ESTI MATE RUN 09/ 08/ 2020
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0009 13:26: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0600 518-00000 *Bridge Conpression Joint Sealer 326. 000 326. 000
LF 0. 000 0. 00
145. 00000 326. 000 47, 270. 00
0605 607-53161 Fence Chain Link (Special) (60 Inch) 64. 000 64. 000
LF 0. 000 0. 00
83. 00000 64. 000 5,312.00
CAT 0300 CURRENT AMT $ 85,950.00 $ 0.00% 85, 950. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0615 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,075. 19000 1. 000 4,075.19
CAT 0400 CURRENT AMT $ 89,075.19% 0.00% 89, 075. 19

PRQJECT TOTAL CURRENT AMI $ 7,697, 984.66 $ 618.94 $ 7,697, 984. 36



